Print Date:

11/03/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP115

Contractor: LoJac Safety, Inc.
Contractor's PO Box 998
Address: Lebanon, TN 37088

Estimate Number: 0004 Estimate Type: Final

Contract Location: The installation of an overhead sign structure on S.R. 111

Counties: WHITE

Project(s): 93052-4224-04

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$131,004.00
$0.00
$131,004.00
$0.00
$0.00
$131,004.00

Previous to Date

$131,004.00
$0.00
$131,004.00
$0.00
$0.00
$131,004.00

Estimate Approved:No

This Estimate
$0.00
$0.00
$0.00

$0.00
$0.00
0.00

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

Pay Period: 1/15/2016

to 02/04/2016

Time
193.0 Days
197.0 Days
197.0 Days

102.07 ¢,

112.37 %
- %
Dates
03/27/2015
04/07/2015
04/29/2015
05/20/2015
11/04/2015
11/28/2015
12/02/2015
01/06/2016

Amounts

$117,090.00
$117,090.00
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Print Date:
JJ07919

11/03/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

93052-4224-04 100.00 N/A 0.00 The installation of an overhead sign structure on S.R. 111 a
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
93052-4224-04 0100 9001 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: -4.000 Total: $-1,000.00
93052-4224-04 0100 9000 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
93052-4224-04 0100 0010 705-08.13 EACH PERMANENT IMPACT Bid: 1.000 Unit Price: $16,275.00
ATTENUATOR NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $16,275.00
93052-4224-04 0100 0020 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 2.000 Unit Price: $1,965.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,930.00
93052-4224-04 0100 0030 711-05.71  L.F. 51IN SINGLE SLOPE CONCRETE Bid: 50.000 Unit Price: $260.00
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 83.000 Total: $21,580.00
93052-4224-04 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $4,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,500.00

RR004
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Print Date:
JJ07919

11/03/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
93052-4224-04 0100 0050 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 200.000 Unit Price: $30.75
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 432.000 Total: $13,284.00
93052-4224-04 0100 0060 712-04.01 EACH FLEXIBLE DRUMS Bid: 30.000 Unit Price: $12.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $360.00
93052-4224-04 0100 0070  713-09.20 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $59,700.00
STRUCTURE/(SPAN 48'+/-) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $59,700.00
93052-4224-04 0100 0080 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 310.000 Unit Price: $22.50
SIGNS This Est: 0.000 This Est: $0.00
Total: 310.000 Total: $6,975.00
93052-4224-04 0100 0090 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $800.00
UNIT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $800.00
93052-4224-04 0100 0100 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $4,600.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,600.00
V47 - TSMR  *END OF REPORT*

RR004
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